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Recipient Name:  Ottawa County 
Cooperative Agreement #: 00E01066 
Award Type:  County 
Report #16 3rd Quarter, July 1, 2016-September 30, 2016 
 
This is the final report of the grant period. 
 
1.0 Community Wide Brownfield Assessment Grant Characterization: 
 

1.1 Modification to the Work Plan:   
 
In the Petroleum budget, the following budget amounts were 
transferred: 
 
$787.54 from Programmatic Travel to Site Assessment Contractual 
$1,000 from Programmatic Personnel to Site Inventory Contractual 
$158.43 from Programmatic Travel to Site Inventory Contractual 
$57.79 from Community Outreach Supplies to Site Inventory 
Contractual 
$228.44 from Site Inventory Travel to Site Inventory Contractual. 

 
1.2 Status of Activities During Reporting Period: 

 
Task 1:  Eligible Programmatic Expenses and Travel – In July 2016, 
Ottawa County submitted its fifteenth Quarterly Report to the 
Environmental Protection Agency (EPA).  
 
Task 2:  Community Involvement – No action taken this quarter. 
 
Task 3:  Brownfield Inventory and Prioritization – No action taken this 
quarter. 

 
Task 4:  Site Assessments – The following site assessments were 
conducted this quarter: 

 
Former Waterworks Building & Waterworks Park Property: Work for 
the VAP for the Waterworks property concluded during this quarter. 

  
Task 5:  Cleanup and Redevelopment Planning – Cleanup planning 
for the Waterworks Park concluded this quarter. 

 
1.3 Problems Encountered/Assistance Needed: 

 
No problems were encountered this quarter, and no assistance was 
needed. 
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1.4 Deliverable/Work Products  - 
 
Former Waterworks and Waterworks Park VAP Phase I ESA- 
September 30, 2016 
Former Waterworks and Waterworks Park VAP Phase II ESA- 
September 30, 2016 
 

2.0 Schedule and Budget Status 
 

2.1 Schedule/Percent Completed 
 

You can see specific outputs in the tables below.  Approximately 
100% of grant funds have been spent in the hazardous substances 
grant, and approximately 100% of grant funds have been spent in 
the petroleum grant. 

 
2.2 Funds Expended 

 
You can see exact funds expended in the tables below.  Generally, 
$199,992.58 has been spent in the hazardous substances grant, and 
approximately $199,995.28 has been spent in the petroleum grant.  

 
3.0      Brownfield Program Measures of Success: 

 
Completed projects include: Building 626:  Grant funds were used to conduct 
Phase I ESA, and Phase II ESA at this vacant site in preparation of its purchase 
by the County.  The Phase I ESA and Phase II ESA were not completed 
because the redevelopment plans changed.  Approximately $9,300 of the grant 
funds were spent on the project. 
 
Former Sorenson’s Products:  Grant funds were used to conduct a Phase I and 
Phase II ESA at this vacant food processing facility.  PC Foods purchased the 
property and moved their operations in to the site following assessment 
creating two new jobs.  In 2015, PC Foods closed and the property was sold 
and a golf cart/car repair business moved in to the facility creating two new 
jobs.  Approximately $26,000 of the grant funds were used on this project. 
 
Premium Auto Repair:  Grant funds were used to conduct a Phase I ESA for 
this property where the owner and operator of the business used the property 
as collateral for a business expansion loan and the lender required a Phase I 
ESA.  Approximately $4,200 of the grant funds were used on this project. 
 
Carroll Township Elementary School:  A Phase I ESA, a Phase II ESA, and a 
hazardous materials assessment were conducted on this property.  The Carroll 
Township Trustees purchased the vacant school property and moved some of 
the township offices into the building.  A new preschool also moved into the 
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building, creating five new jobs.  Approximately $41,000 of the grant funds were 
used on this project. 
 
Erie Ottawa Airport:  Environmental assessment was conducted to complete 
required Federal Aviation Agency (FAA) National Environmental Policy Act 
(NEPA) forms for this portion of the airport property prior to redevelopment with 
hangar buildings.  The assessment allowed for construction of two much-
needed hangars, increasing the airport’s business capacity.  Approximately 
$8,700 of the grant funds were used on this project. 
 
Port Clinton Manufacturing:  A Phase I ESA and Phase II ESA with risk 
assessment were conducted on this manufacturing facility.  One of the firm’s 
employees was purchasing the property and business and was going to 
continue operating the business on the property.  This project kept 
approximately 40 jobs in the County.  Approximately $36,300 of the grant funds 
were used on this project. 
 
Sugar Creek JEDD:  The site eligibility determination was completed and a 
Phase I ESA was started for this property.  At this time, this project has been 
put on hold.  Approximately $2,000 of the grant funds have been spent on this 
project. 
 
Former Walmart:  A Phase I ESA and a Hazardous Materials Assessment were 
completed for this vacant retail store.  A developer purchased the property at 
the end of 2015 and is in the process of renovating the building.  The developer 
also sold a portion of the property as a retail outlot.  Construction of a bank 
building on the outlot began in September 2016.  The new bank location will 
create six full-time jobs.  This project brought $1.3 million in capital investment 
to the community.  Approximately $13,100 of the grant funds were spent on this 
project. 
 
Former Bank of Elmore:  A Phase II ESA was conducted on this property that 
was occupied by a vacant bank building.  The property was sold to a new owner 
who is leasing out office space in the building to an investment company.  Two 
new full-time jobs were created.  Approximately $17,300 of the grant funds 
were used on this project. 
 
Hunt’s Sohio:  A Phase II ESA was conducted on this property in an effort to 
secure an NFA from the Ohio Bureau of Underground Storage Tank 
Regulations (BUSTR) for the Village of Elmore.  The NFA was issued in 
January 2016, clearing the way for the Village to acquire the property and 
convert it to much needed parking space for the business district.  The Village 
acquired a $30,000 public infrastructure grant from the County’s RLF to install 
drainage and parking lot components on the site.  Approximately $12,000 of 
the grant funds were used on this project.   
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315 Lincoln Drive:  A Phase I ESA was conducted on this property.  A local 
insurance agent purchases the Property, renovated the building, and moved 
her business to the Property.  This project kept 3 jobs in the County and brought 
$300,000 in capital investment.  Approximately $4,400 of the grant funds were 
used on this project. 
 
Waterworks Park Property:  A Voluntary Action Program (VAP) Phase I ESA 
and a VAP Phase II ESA were conducted on this property.  Initially, the City of 
Port Clinton planned to sell or lease the property to a developer that was going 
to redevelop the property into a mixed use development with a hotel, retail 
shops, and condominiums.  The City intended to get a Covenant-Not-to-Sue 
(CNS) for the property through the Ohio EPA’s VAP program with the land use 
being modified residential.  Voters passed a referendum prohibiting the City 
from selling or leasing any city park property unless the sale or lease is 
approved by voters in a general election.  The City then decided that they would 
still take the property the VAP program in pursuit of a CNS.  Three areas require 
either soil remediation in the form of excavation or mitigation by placement of 
an engineering barrier in order to meet modified residential standards.  Due to 
the results of the November 2015 general election, the City administration 
changed.  The new administration decided that the City would not take the 
Property through the VAP program in pursuit of a CNS, but that they wanted 
the property to meet recreational standards.  The VAP Phase I ESA and VAP 
Phase II ESA were completed in September 2016.  Two areas would need to 
be remediated for the property to meet recreational standards derived from 
Ohio EPA’s residential standards.  The City plans to conduct soil remediation 
in these two areas in 2017.  Approximately $75,000 of the hazardous 
substances grant and $125,000 of the petroleum grant were used on this site. 
 

 
3.1   Measures of Success – General Information 

 
The tables below show what has been spent in the two grants:  
Approximately 99% of funds have been spent between the two 
grants.   

 
3.2    Measures of Success for Assessment Grant Indicators:  

Please refer to the data in the following tables. 
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Hazardous Substances (through September 2016 Invoices) 

Budget Category 
Budgeted 
Amount 

Previous 
Expense 

Quarter 
Expense 

Cumulative 
Expense 

Remaining 
Budget 

Task 1 - Programmatic - Personnel $0.00 $0.00 $0.00 $0.00 $0.00 

Task 1 - Programmatic - Travel $635.54 $635.54 $0.00 $635.54 $0.00 

Task 2 - Community Outreach - 
Supplies $145.50 $145.50 $0.00 $145.50 $0.00 

Task 2 - Community Outreach - 
Contractual $969.91 $969.91 $0.00 $969.91 $0.00 

Task 3 - Site Inventory - Travel $300.23 $300.23 $0.00 $300.23 $0.00 

Task 3 - Site Inventory - Contractual $3,939.33 $3,786.22 $145.69 $3,931.91 $7.42 

Task 4 - Site Assessment - 
Contractual $194,009.49 $194,009.49 $0.00 $194,009.49 $0.00 

Task 5 - Cleanup Planning - 
Contractual $0.00 $0.00 $0.00 $0.00 $0.00 

Total $200,000.00 $199,846.89 $145.69 $199,992.58 $7.42 
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Petroleum (through September 2016 Invoices) 

Budget Category 
Budgeted 
Amount 

Previous 
Expense 

Quarter 
Expense 

Cumulative 
Expense 

Remaining 
Budget 

Task 1 - Programmatic - Personnel $1,000.00 $0.00 $0.00 $0.00 $0.00 

Task 1 - Programmatic - Travel $314.98 $314.98 $0.00 $314.98 $0.00 

Task 1 - Programmatic - Contractual $139.05 $139.05 $0.00 $139.05 $0.00 

Task 2 - Community Outreach - 
Supplies $190.38 $145.50 $0.00 $145.50 $44.88 

Task 2 - Community Outreach - 
Contractual $2,000.00 $1,990.16 $0.00 $1,990.16 $9.84 

Task 3 - Site Inventory - Travel $171.56 $171.56 $0.00 $171.56 $0.00 

Task 3 - Site Inventory - Contractual $6,796.49 $5,351.83 $1,315.71 $6,796.49 $0.00 

Task 4 - Site Assessment - Contractual $190,387.54 $188,397.32 $2,169.17 $190,387.54 $0.00 

Task 5 - Cleanup Planning - Contractual $0.00 $0.00 $0.00 $0.00 $0.00 

Total $200,000.00 $196,510.40 $3,484.88 $199,995.28 $4.72 




